State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

May 22, 2009

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

Approval for Time Extension to Consultant Contract No. 51542:
Job No. FO0CS99A, State Parks/Small Boat Harbor Facility
Wastewater/Sewer System Improvements
Statewide, Hawaii

Request Board approval to exercise five (5) one (1) —year options as provided in the Contract. This action will
extend the Contract a total of five (5) years, ending on December 31, 2012.

The design of the wastewater system serving Iao Valley State Monument has been completed. Construction
management services, a component of this contract, have been postponed due to construction delay as a result of
cultural issues raised by the community, notwithstanding Division of State Parks pursuit in addressing said issues.

RECOMMENDATION:

1. That the Board approve exercising the option periods provided in Contract #51542 for Job No. FOOCS99A
extending said contract to December 31, 2012.

2. Recommend that the Board authorize the Chairperson, subject to review and approval by the Attorney
General, to enter into supplemental contracts to address unforeseen conditions and sign the necessary
documents to implement the additional work with the contractor.

Respectfully submitted,

ERIC T. HIRANO
Chief Engineer

REQUESTED BY:

A

DANIEL S. QUINN, Administrator
Division of State Parks

APPROVED FOR SUBMITTAL.:

H. THIELEN, Chairperson
/oer’d of Land and Natural Resources
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